
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/13/2015

ESTIMATE SUMMARY 08:07:46

CONTID: C19376         ESTIMATE NO: 0004 PROG 2005

PCN: 19376-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VARIOUS LOCATIONS IN REGION 1 PERCENT TIME:

PROJECT NO: FSAR600-432                   

EXIT RAMP OVERHEAD SIGNING

NAME OF ROAD: 006G

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 01/09/2015 DATE TIME STARTED 09/08/2014

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 06/26/2014 DATE WORK BEGAN 09/08/2014

 DATE AWARDED 07/17/2014 DATE TIME STOPPED 03/31/2014

 DATE CONTRACT EXECUTED 07/28/2014 DATE ACCEPTED 03/31/2014

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 09/08/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,020,434.96 PARTICIPATING $ $ 247,653.56

AWARD PROJECT AMT: 1,885,660.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 85,000.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,429.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

47.16%

1,067,599.02

247,653.56

332,653.56

325,223.95

$

$

$

$

952,835.94

0.00

952,835.94

85,000.00

1,037,835.94

-25,518.57

0.00

1,012,317.37

0.00

AMOUNT DUE 1,012,317.37 325,223.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 325,223.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

JEFFERSON, REGION 1 OTHERS

0.0 TIME ALLOW: 240

ORIG TIME ALLOW: 240
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PCN: 19376-BID    ESTIMATE RUN 01/13/2015

PROJECT: FSAR600-432                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

265.000

SF  

10.97000

0010 Removal of Ground Sign 0.000

3.000

202-00810  
 

285.003.000

285.00

13.000

EACH

95.00000

0015 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

25.00000

0020 *Potholing 22.500

0.000

203-01597  
 

24.9822.500

0.00

200.000

HOUR

1.11000

0025 *Erosion Log (12 Inch) 660.000

0.000

208-00002  
 

2,514.60660.000

0.00

660.000

LF  

3.81000

0030 *Aggregate Bag 1,703.000

0.000

208-00035  
 

6,267.041,703.000

0.00

1,703.000

LF  

3.68000

0035 *Concrete Washout Structure 5.000

0.000

208-00045  
 

1,390.005.000

0.00

5.000

EACH

278.00000

0040 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

10.000

LF  

14.50000

0045 Removal and Disposal of Sediment (Labor) 70.500

3.500

208-00103  
 

2,516.0074.000

119.00

74.000

HOUR

34.00000

0050 Sweeping (Sediment Removal) 21.000

0.000

208-00106  
 

1,386.0021.000

0.00

21.000

HOUR

66.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

34.00000
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PCN: 19376-BID    ESTIMATE RUN 01/13/2015

PROJECT: FSAR600-432                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Control Supervisor 39.600

20.600

208-00205  
 

1,288.2860.200

440.84

1,250.000

HOUR

21.40000

0065 Reset Sign Panel 0.000

4.000

210-00815  
 

192.004.000

192.00

14.000

EACH

48.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

5,350.00000

0075 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

5,350.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

75.000

LB  

10.70000

0085 *Hot Mix Asphalt (Patching) (Asphalt) 6.000

126.500

403-00720  
 

29,150.00132.500

27,830.00

140.000

TON 

220.00000

0090 *Drilled Caisson (42 Inch) 18.840

0.000

503-00042  
 

8,779.4418.840

0.00

19.000

LF  

466.00000

0095 *Drilled Caisson (48 Inch) 151.760

0.000

503-00048  
 

65,712.08151.760

0.00

151.760

LF  

433.00000

0100 *Drilled Caisson (54 Inch) 601.130

0.000

503-00054  
 

307,177.43601.130

0.00

642.000

LF  

511.00000

0105 *Concrete Slope and Ditch Paving (Reinforced) 11.000

0.000

507-00100  
 

12,364.0011.000

0.00

11.000

CY  

1,124.00000

0110 *Guardrail Type 3 (6-3 Post Spacing) 957.000

0.000

606-00301  
 

39,237.00957.000

0.00

957.000

LF  

41.00000



CONTID: C19376         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19376-BID    ESTIMATE RUN 01/13/2015

PROJECT: FSAR600-432                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage Type 3D 17.000

0.000

606-01340  
 

13,447.0017.000

0.00

17.000

EACH

791.00000

0120 *End Anchorage (Nonflared) 17.000

0.000

606-02003  
 

38,624.0017.000

0.00

17.000

EACH

2,272.00000

0125 *Fence (Plastic) 1,762.000

0.000

607-11525  
 

5,286.001,762.000

0.00

1,762.000

LF  

3.00000

0130 2 Inch Electrical Conduit (Plastic) 207.500

0.000

613-01200  
 

2,041.80207.500

0.00

590.000

LF  

9.84000

0135 Pull Box (11"x18"x12") 19.000

0.000

613-07011  
 

7,524.0019.000

0.00

33.000

EACH

396.00000

0140 Sign Panel (Class I) 65.600

0.000

614-00011  
 

1,863.7065.600

0.00

217.000

SF  

28.41000

0145 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

83.000

SF  

31.79000

0150 Sign Panel (Class III) 321.600

863.000

614-00013  
 

22,211.251,184.600

16,181.25

6,456.000

SF  

18.75000

0155 Monotube Overhead Sign Cantilever (16 Inch Diameter) 0.000

1.000

614-31600  
 

22,209.001.000

22,209.00

1.000

EACH

22,209.00000

0160 Monotube Overhead Sign Bridge (16 Inch Diameter) 0.000

0.000

614-41600  
 

0.000.000

0.00

2.000

EACH

40,190.00000

0165 Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

0.000.000

0.00

6.000

EACH

46,407.00000
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PCN: 19376-BID    ESTIMATE RUN 01/13/2015

PROJECT: FSAR600-432                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

1.000

614-42000  
 

52,345.001.000

52,345.00

4.000

EACH

52,345.00000

0170 MATERIAL ALLOWANCE 20" OVERHEAD SIGN BRIDGE 0.000

2.000

85,000.002.000

85,000.00EACH

42,500.00000

0175 Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

2.000

614-42400  
 

114,902.002.000

114,902.00

2.000

EACH

57,451.00000

0180 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

5.000

EACH

10,673.00000

0185 *Construction Surveying 1.000

0.000

625-00000  
 

16,532.001.000

0.00

1.000

L S 

16,532.00000

0190 *Mobilization 0.565

0.000

626-00000  
 

102,216.980.565

0.00

1.000

L S 

180,915.00000

0195 Public Information Services 1.000

0.000

626-01000  
 

18,725.001.000

0.00

1.000

L S 

18,725.00000

0200 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

265.000

SF  

31.03000

0205 *Flagging 336.500

62.000

630-00000  
 

7,675.11398.500

1,194.12

800.000

HOUR

19.26000

0210 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

200.000

HOUR

59.00000

0215 *Uniformed Traffic Control (Vehicle) 0.000

31.000

630-00006  
 

165.8531.000

165.85

200.000

HOUR

5.35000
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PCN: 19376-BID    ESTIMATE RUN 01/13/2015

PROJECT: FSAR600-432                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Control Inspection 6.000

0.000

630-00007  
 

1,926.006.000

0.00

100.000

DAY 

321.00000

0225 *Traffic Control Management 65.000

20.000

630-00012  
 

13,685.0085.000

3,220.00

210.000

DAY 

161.00000

0230 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

107.001.000

0.00

12.000

EACH

107.00000

0235 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

129.003.000

0.00

100.000

EACH

43.00000

0240 *Construction Traffic Sign (Panel Size B) 10.500

0.000

630-80342  
 

674.1010.500

0.00

73.000

EACH

64.20000

0245 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

107.002.500

0.00

10.000

EACH

42.80000

0250 *Construction Information Sign 2.000

0.500

630-80348  
 

47.502.500

9.50

5.000

EACH

19.00000

0255 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

12,840.001.500

4,280.00

6.000

EACH

8,560.00000

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

535.001.000

0.00

4.000

EACH

535.00000

0265 *Drum Channelizing Device 29.000

0.000

630-80360  
 

928.0029.000

0.00

58.000

EACH

32.00000

0270 *Traffic Cone 40.000

0.000

630-80380  
 

42.8040.000

0.00

200.000

EACH

1.07000
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PCN: 19376-BID    ESTIMATE RUN 01/13/2015

PROJECT: FSAR600-432                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Mobile Attenuator 63.000

20.000

630-85041  
 

17,762.0083.000

4,280.00

165.000

DAY 

214.00000

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0300 F/A Health and Safety Officer 0.000

0.000

700-70591  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,037,835.94332,653.562,020,434.96CURRENT AMT0200 $ $ $

$ 1,037,835.94332,653.56$2,020,434.96$CURRENT AMTPROJECT TOTAL


